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(P) 440005-100004 UIRF - Clintonville Planted 
Median

Clintonville N/A 0000 This project consists of installing a 100' 
long planted median on N. High Street 
between W. Orchard Lane and E. Dunedin 
Road, a 140' long planted median on 
Indianola Avenue between Melrose 
Avenue and Milford Avenue, and brick 
crosswalks at the following intersections: 
N. High Street at W. Rathbone 
Avenue/Morse Road, N. High Street at 
Hollenback Road/Acton Road, Henderson 
Road at N. High Street, and E. Dominion 
Boulevard at N. High Street.

Confirmed Completion Closeout
(Active)

Design 03/08/2018 Medians and brick 
crosswalks are installed. 
Project is complete.

3/25/2019 
1:25PM Jackie 
Yeoman

(P) 440005-102199 UIRF - Glen Echo 
Bridge Balustrade

Other Clintonville University 
District

2199 Construction of an historic balustrade on 
the Indianola bridge over Glen Echo 
Ravine.

Confirmed Completion Closed N/A Project complete. 
$75,000 from 
Clintonville, $75,0000 
from University District.

4/12/2019 
5:04PM 
Christopher 
Lohr

(C) 440005-101944 UIRF Indianola 
Sidewalks

Sidewalk Clintonville N/A 1944 Construction of new sidewalks on the west 
side of Indianola from Garden Road to 
Jeffrey Place

Confirmed Execution Active 07/20/2020 Planned as part of 4th 
sidewalk package with 
construction in 2019

3/25/2019 
11:42AM 
Jackie 
Yeoman

(P) 440005-101845 UIRF - 
Clintonville/Indian

ola Planted 
Median

Planted 
Median

Clintonville N/A 1845 Indianola at one location to the south of 
Weber. 

Confirmed Conception Active N/A Funding from High 
Street median project 
has been moved to 
Indianola as it was 
determined that there 
were no eligible 
locations south North 
Broadway. Two medians 
to be installed on 
Indianola.
This project is On Hold 

3/25/2019 
1:38PM Jackie 
Yeoman

(P) 440005-100062 UIRF - Indianola 
Road Diet

Road Diet Clintonville N/A 1848 Construction of a road diet on Indianola 
Avenue from Morse Road to Oakland Park 
Avenue.  The existing roadway consists of 
4 lanes (2 in each direction), the proposed 
roadway will retain the existing width and 
be restriped as 3 lanes (1 in each direction 
with a two way left turn lane) with bike 
lanes.

Confirmed Completion Closed Design 03/04/2017 Complete. This project 
consists of Indianola 
Road Diet and also 
includes Indianola Bike 
Lanes (originally UIRF 
ID 1956).

3/25/2019 
11:38AM 
Jackie 
Yeoman

(P) 440005-101844 UIRF - 
Clintonville/High 
Street Planted 

Median

Planted 
Median

Clintonville N/A 1844 High Street at one location to the south of 
North Broadway. 

Confirmed Conception Rejected N/A Project rejected. Two 
medians planned for 
Indianola instead - 
project 440005-101845

3/25/2019 
1:37PM Jackie 
Yeoman

(P) 440005-101842 UIRF - West North 
Broadway Road 

Diet

Road Diet Clintonville N/A 1842 Possible road diet features are curb 
extensions, bike lanes, re-striping, center 
medians, on-street parking.

Confirmed Conception Rejected N/A Abandonded Per 
Department of Public 
Service

3/25/2019 
1:39PM Jackie 
Yeoman
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(P) 440005-101955 UIRF - Clintonville 
North-South Bike 

Route

Bike Facility Clintonville N/A 1955 North-South bike route as an alternative to 
High Street and Indianola.

Confirmed Execution Active N/A Majority of Phase I 
(signage and pavement 
markings) to be installed 
Fall of 2018. Some 
streets are scheduled to 
be resurfaced in 2018 
and will be receive 
pavement marking at 
that time. Study of 
further phases is also 
being planned.

Phase 2 completion date 
is yet to be determined. 

3/25/2019 
1:36PM Jackie 
Yeoman

Page 2 of 25/15/2019 11:24:08 AM

UIRF Community Status Report

Filtered By: [UIRF Planning Area: Clintonville] 


